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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Western Kentucky University

04/15/2009

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2009-2(April)

Postsecondary Education Cabinet/Council on Postsecondary Education

Construct Chapel and Columbarium Warren BiddingCPBOC-11/01/08

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots Warren Construction/Multiple Bid 

Packs

2008-2010

Acquire Property and Construct Parking Lots-Phase I Warren Design/Phase C2008-2010

Acquire Property and Construct Parking Lots-Phase 

II

Warren In Construction2008-2010 25 08/15/09

Acquire Property and Construct Parking Lots-Phase 

III

Warren Design/Phase C2008-2010

Acquire Property and Construct Parking Lots-Phase 

IV

Warren Design/Phase A2008-2010

Add Club Seating to Diddle Arena Warren Revising/RebiddingCPBOC-5/01/08

Construct - Student Publications Facility Warren Complete/Closed Out2004-2006 100 01/31/08 02/28/08

Construct Agriculture Research Services Lab Warren Awaiting Initiation by Agency2006-2008

Construct Baseball Clubhouse Warren Design/Phase B2008-2010

Construct Central Reg. Postsecondary Education 

Center Phase II

Warren Awaiting Initiation by Agency2006-2008

Construct Central Regional Postsecondary Education 

Center - Planning and Design

Hardin Awaiting Initiation by Agency2008-2010

Construct Materials Characterization/ICSET Phase II Warren Awaiting Initiation by Agency2008-2010

Construct Mesonet Computer Center Warren Awaiting Initiation by Agency2008-2010

Construct Student Health Services Building Warren Complete/Closed Out2004-2006 100 12/31/07 02/28/08

Develop South Lawn Warren Awaiting Initiation by Agency2008-2010

Expand Preston Center - Phase II Construction Warren In Construction2008-2010 30 01/01/10

Improve University Drive Intersection Warren Awaiting Initiation by Agency2008-2010

Install Bike Paths Warren Awaiting Initiation by Agency2008-2010
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2009-2(April)

Parking and Street Improvemetns (subproject - Phase 

IV:  Upgrade  Parking Lot @ 14th St & KY St)

Warren Complete/In Warranty 100 08/31/08 08/31/08

Renovate Academic Athletic #2 Warren Multiple Subprojects2004-2006

See the following four subprojects - Renovate Acad Ath #2 (Phase I:  Waterproofing/Staining Current Stadium); Renovate Acad Ath #2 

(Phase II:  Utility Upgrades); Renovate Acad Ath #2 (Phase III:  Construct West Grandstand); Renovate Acad Ath #2 (Phase IV:  

Renovate East Grandstand).

Renovate Academic Athletic #2 (subproject - Phase 

III:  Construct West Grandstand)

Warren Complete/Not Closed Out2004-2006 100 01/12/09 01/12/09

Renovate Academic Athletic #2 (subproject - Phase 

IV:  Renovate East Grandstand)

Warren Complete/Not Closed Out2004-2006 100 11/26/08 12/19/08

Renovate Academic Athletic #2 (subproject - Phase 

V:  Track and Field)

Warren Complete/In Warranty 100 04/30/08 04/30/08

Renovate Agriculture Expo Center Warren Awaiting Initiation by Agency2008-2010

Renovate Agriculture Expo Center HVAC System Warren Complete/Closed Out2006-2008 100 01/31/08 02/28/08

Renovate and Expand Carroll Knicely Center Phase II Warren Bidding2008-2010

Renovate Downing University Center - Phase III Warren Awaiting Initiation by Agency2008-2010

Renovate Electrical Distribution - Phase V Warren Complete/In Warranty2006-2008 100 09/15/08 09/15/08

Renovate Environmental Science and Technology Hall 

Design

Warren Awaiting Initiation by Agency2008-2010

Renovate Garrett Conference Center Phase I Warren Awaiting Initiation by Agency2008-2010

Renovate Helm/Cravens Library Design Warren Awaiting Initiation by Agency2008-2010

Renovate Ivan Wilson Center Phase I Warren Design/Phase A2008-2010

Renovate Kentucky Building Design Warren Awaiting Initiation by Agency2008-2010

Renovate Preston Center - Design Warren In Construction2004-2006 30 12/31/09

Renovate Science Campus Phase III Warren In Construction2008-2010 43 10/31/09

Renovate Science Campus-Phase II (subproject - 

Phase A:  Construct Snell Hall)

Warren In Construction2004-2006 97 06/30/09

Renovate Science Campus-Phase II (subproject - 

Phase B:  Renovate Science and Technology Building)

Warren In Construction2004-2006 0 10/31/09

Comments: This phase is now Science Campus Phase III, removed from Phase II.
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Renovate Science Campus-Phase II (subproject - 

Phase C:  Renovate Thompson Center Wing)

Warren Design/Phase C2004-2006

Renovate Science Campus-Phase II (subproject - 

Phase D:  Demolish Thompson North Wing)

Warren Design/Phase C2004-2006

Renovate Underground Electrical Infrastructure Warren Awaiting Initiation by Agency2008-2010

Renovate Van Meter Hall Warren In Construction2008-2010 30 06/30/10

Renovate Van Meter Hall - Design Warren In Construction2004-2006 30 06/30/10

Renovation & Expansion of Carroll Knicely Center Warren Multiple Subprojects2006-2008

See the following two subprojects:  Roof Replacement and Building Renovation & Expansion.

Renovation & Expansion of Carroll Knicely Center 

(subproject - Building Renovation & Expansion)

Warren Bidding2006-2008

Renovation of Faculty House Warren Complete/Closed Out2006-2008 100 02/28/08 02/28/08

Repair and Renovate Craig Alumni House Warren Awaiting Initiation by Agency2008-2010

Repair/Renovate Parking Structure #1, Phase I Warren Design/Phase A2008-2010

Replace Building Ford College Business - Grise Hall 

Phase I

Warren Design/Phase A2008-2010

Replace College of Education Building - Tate Page 

Hall

Warren In Construction2006-2008 17 09/30/10*

Replace College of Education Building Phase II Warren Awaiting Initiation by Agency2008-2010

Replace Field in Houchens/L.T. Smith Football 

Stadium

Warren Complete/In Warranty2008-2010 100 03/30/09 03/30/09

South Campus - Parking & Dining Improvements Warren Multiple Subprojects2004-2006

See the following three subprojects:  Parking Expansion, Building Expansion, and Roof Replacement.

South Campus - Parking & Dining Improvements 

(subproject - Building Expansion)

Warren Complete/In Warranty2004-2006 100 04/30/08 04/30/08

Upgrade Steam Plant Air Quality System Warren Complete/In Warranty2008-2010 100 11/18/08 11/14/08

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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